STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/11/2011  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 197 SUPPLEMENT#: ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $173,613,336.11
COST: $50,000.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Tower Saddle/Grillage Trial Fit

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

20 % 2

THIS CHANGE ORDER PROVIDES FOR:

Compensating the Contractor for labor cost to perform a trial fit of the Tower Saddle to the Tower Grillage.

Due to a conflict in the hole diameter specifications for the tower saddle to grillage connection, and in order to mitigate
possible delays to the critical path, it has been agreed between ABF and Caltrans, that the cost of this trial fit be shared, ABF
paying for Equipment and Material, and the Department paying for Labor.

This work will be paid as extra work at force account and the Department estimates it to total $50,000.00, which can be

financed from supplemental funds.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Rick Morrow (Supervising BE), and Wenyi Long

(Design Oversight). Maintenance concurrence is not required.

CONCURRED BY: ESTIMATE OF COST

Construction Engineer: ~ PCE, Pete Siegenthaler, Prin TE ~ Date  4/11/11 THIS REQUEST TOTAL TO DATE
: . . ITEMS $0.00 $0.00

Bridge Engineer: Rick Morrow, Sup BE Date 4/11/11 FORCE ACCOUNT $50,000.00 $50,000.00

Project Engineer: CT Oversight, Wenyi Long, P.E. Date  4/6/11 | AGREED PRICE , $0.00 ‘ $0.00

Project Manager: Date ADJUSTMENT $0.00 $0.00

FHWA Rep.: Date TOTAL $50,000.00 $50,000.00

. FEDERAL PARTICIPATION
Environmental: Date
Other ( ) Dat I:] PARTICIPATING [:I PARTICIPATING IN PART NONE

er (specity).

i ate I:] NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Oth ify):

Br {ERETHY) Bl FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
BigkishPrionénproval By Date [JcCo FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer’ ii/g'ﬁ]ature: Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




